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Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.28

WELDING INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: WIR-009247

Address: 333 Burma Road Date Inspected: 17-Sep-2009
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1700
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Shanghai, China

CWI Name: Xu Yumin CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: OBG Segments

Summary of Items Observed:
On this date Caltrans OSM Quality Assurance (QA) Inspector, Dan Hernandez was present during the times noted 
above to observe the fit up, welding and related activities associated with the fabrication of the San Francisco 
Oakland Bay Self Anchored Suspension Bridge at Zhenhua Port Machinery Company (ZPMC) facility on 
Changxing Island.

OBG Trial Assembly Yard

Segment 5BE

This QA Inspector observed Flux Cored Arc Welding (FCAW) in progress of a Complete Joint Penetration (CJP) 
weld joint. The Weld joint is designated as SEG024B-026. The welder is identified as #220066 and was observed 
welding in the 3G (vertical) position using approved Welding Procedure Specification WPS-345-FCAW-3G 
(3F)-repair for WR7430. Welding was stopped by QC due to rain.

Segment 5BE/5CE

This QA Inspector observed grinding along the Side Plate transverse CJP splice at areas of fit up plate attachment, 
bike path side.

Segment 1AAW/1AW
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This QA Inspector observed excavations in progress of Ultrasonic Testing (UT) rejectable indications in the 
Bottom Plate transverse CJP splice. Excavations were performed with the use of an arc gouger and grinder.

BK002-001

This QA Inspector observed grinding of the weld profile of the fillet welds on the permanent backing bars on the 
interior of the cantilever.

ZPMC Quality Control (QC) Inspector is identified as Chen Bo. QA Inspector observed QC Inspector verify 
welding parameters. The welding variables recorded by QC appeared to comply with the Applicable WPS.

Unless otherwise noted, all work observed on this date appeared to generally comply with applicable contract 
documents.
Summary of Conversations:
No relevant conversations.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Eric Tsang,  150-0042-2372 , who represents the Office of Structural Materials for 
your project. 

Inspected By: Hernandez,Dan Quality Assurance Inspector

Reviewed By: Carreon,Albert QA Reviewer
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